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SOIL CLEANUP AND REMEDIAL PROGRAM

The District Court of Dallas County, Texas
95th Judicial District
(214) 630-2825

Nathan L. Hecht Joe G. Moore, Jr.
District Judge Special Master

May 22, 1986

The Honorable Nathan L. Hecht
District Judge

95th Judicial District

Dallas County Courthouse, 2nd Floor
Dallas, TX 75202

Dear Judge Hecht,

Attached to this letter s&are the monthly reports for
January, February, March and April, 1986, and the expense
accounts for those months. I am again requesting, by copy of
this letter, that the representatives for the parties advise you
directly, in writing, of their approval or disapproval of this

account.

Joe G. Moore, Jr.
Special Master

cect Gerald A. Dumas, RSR Corporation
Nancy N. Lynch, Asslstant Attorney General
Analeslie Muncy, Dallas City Attormey
Robert Henneschlager, US EPA
R. Kinnan Goleman, RSR Attorney
Michael Lowenberg, RSR attorney

John Bickel, Murmur Attorney
Louis J. Weber, Boys Club and Child Care Dallas Attorney

Attachments

I6S0Ss

Sequoyah Environmental Science Academy . 3635 Greenleaf Street, Rm. 116 . Dallas, Tx. 75212



EXPENSE ACCOUNT OF
JOE G. MOORE, JR., SPECIAL MASTER

JANUARY, 1986

January 2, 1986 Home; 4 hours $ 260.00
January 6, 1986 Home} 1 hour 65.00
January 7, 1986 Office 1 hour 65.00
Mileage; 48 @ .20/mile 9.60
January 8, 1986 Court; 1 hour 65.00
Mileage; 34 @ .20/mile 6.80
Parking & toll 1.75
January 13, 1986 Home; 3 hours 195.00
January 14, 1986 Court; 1 hour 65.00
Mileage; 34 @ .20/mile 6.80
Toll 1.00
January 17, 1986 Office; 1 hour 65.00
Mileage; 48 @ .20/mile 9.60
January 23, 1986 Home; 2 hours 130.00
January 24, 1986 Office; 2 hours 130.00
Mileage; 48 @ .20/mile 9.60
January 28, 1986 Office; 7 hours 455.00
Mileage; 48 @ .20/mile 9.60
January 29, 1986 Office; 2 hours 130.00
Mileage; 48 @ .20/mile 9.60
January 31, 1986 Office; 2 hours 130.00
Mileage; 48 @ .20/mile 9.60
Hourly rate: 27 @ 65.00 $ 1755.00
Expenses: 73.95
TOTAL: $ 1828.95



I certify that the above account represents a true and accurate
listing of my time and expenses for the month of January, 1986
as Special Master of the Soil Cleanup and Remedial Program, Cause
No. 83-560-D in the District Court of Dallas County, Texas, 95th
Judicial District, Nathan L. Hecht, District Judge.

s~ )b -5

ﬂaster Date

Approved by:

Nathan L. Hecht, District Judge Date

cc: Jim Mathews, Assistant State Attorney General
Analeslie Muncy, Dallas City Attorney
Gerald Dumas, RSR Corporation
Kinnan Goleman, RSR Attorney



ADMINISTRATIVE REPORT
JANUARY, 1986

On January 2, 1986, the Special Master submitted Solid Waste
Registration No. 31234 Closure Report to the Texas Water
Commission, thereby requesting +that the Pleasant Run Road
Disposal Site be officially closed. The request was amended by
a January 16 transmittal containing field compaction reports

which were inadvertantly omitted from the January 2 request.

On January‘6, 1986, the Special Master responded to claims
made by attorneys for Mainland Land and Equipment Co. Inec. in
correspondance to SCRP dated November 25, 1985. All eight
specific claims individually considered and each was rejected by

the Special Master in this detailed response.

On January 7, 1986 attorneys for Mainland requested a Joint
Motion for ©Non-Suit and other Motions +to the 95th District

regarding their litigation against‘their subcontractor.

The Project Engineer met on January 8, 1986 with Don L.
McCullough, President of McCullough Excavating, Inc., to discuss
the question of likability for sod damage and sprinkler repair at

the West Dallas Boys Club. Mr., McCullough pointed out that as a



result of the disputed liability for these damages he has ceased
doing contract work for the telephone company in +the project
area. McCullough followed up on the meeting with a letter to the

Special Master thew following day. No action was taken in

response.

The RSR Corporation was provided a capital equipment
inventory from the SCRP office on January 15. Arrangements for
disposal or +transfer of the remaining property and equipment
subsequently began and was completed by Januﬁry 31.

Mainland Land and Equipment Co., Inc. accepted final payment
of $28,088.76 on January 17, 1986, thereby closing out Contract
SCRP-85-01, Zone A, Northwest Quadrant. On that day the Special
Master signed the Certificate of Substantial Completion, which
had been submitted by the Project Engineer and the Contractor .on
October 16, 1985. Delay in closing the contract was caused by
pending claims of the subcontractor, Universal Dirt, on which the
Special Master ruled on January 6, 1986.

All records of the SCRP were removed from the offices in the
Sequoyia Environmetnal Science Academy by January 31, 1986.
Official files were placed in the District Clerk's records,
except those remaining open for further attention.

The office télephone remains active with calls being

forwarded to the home of the Office Manager.



FINANCIAL STATUS JANUARY 31, 1986

The financial statements for the period ending January 31,
1986, are presented in Schedules 1 and 2 of this report. The
Balance Sheet (Schedule 1) identifies the project assets,
liabilities and the Special Master's capital as of January 31,
1986. The Statement of Operation (Expenses) - (Schedule 2)
identifies the project expenditures for the month and the total
project to date expenditure is $3,374,134.58.

The balance in the Escrow Account of the Soil Cleanup and
Remedial Program on January 31, 1986 is as follows:

ACCOUNT TITLE BALANCE
111 Cash - Brookhollow $ 2,647.46
121 Checking Account - Brookhollow 72,177.95
130 Petty Cash 100.00

TOTAL $74,925.41



SOIL CLEANUP AND REMEDIAL PROGRAM
BALANCE SHEET
AS OF JANUARY, 1986
SCHEDULE 1

PROJECT ASSETS
CURRENT ASSETS:

Escrow Accounts ‘
Money Market - Sunbelt $ 2,647.46
Checking Acct. - Sunbelt 72,177.95
Petty Cash 100.00

TOTAL ESCROW ACCOUNTS
TOTAL CURRENT ASSETS
FIXED ASSETS:

Office Furniture 1,612.70
Accum. Depr. Office Furniture
Office Equipment 3,857.65
Accum, Depr. Office Equipment

TOTAL FIXED ASSETS
TOTAL PROJECT ASSETS

LIABILITIES & CAPITAL
CURRENT LIABILITIES:

Accounts Payable .00
Fed. W/H Tax Payable 194.50
FICA Tax Payable 411.81
FUTA Tax Payable .00
SUTA Tax Payable 125.44

TOTAL CURRENT LIABILITIES
Special Master's Capital:

District Clerk's Transfers 1,287,455.12
Interest From Bank 7,742.27
Miscellaneous Income 417.86
Project To-Date Expenses 1,215,951.24
Reserve For Payables .00

TOTAL CAPITAL

TOTAL LIABILITIES & CAPITAL

$74,925.41
$74,925.41

$ 5,470.35
$80,395.76

$ 731.75

$79,664.01

$80,395.76



SOIL CLEANUP AND REMEDIAL PROGRAM ;

STATEMENT OF OPERATION ( EXPENSES) 3

FOR THE PERIOD ENDING JANUARY, 1986
SCHEDULE 2

PROJECT EXPENSES EXPENSES FOR JANUARY, 1986
(LINE ITEM) ESCROW A/C DIST. CLERK TOTAL

(14) T A/c aB) ic)

CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES ] .00 $ .00 $ .00
CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES

DISD CONTRACT WORK

SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)
BOYS CLUB-DHA (#84-03)

CONTRACT #85-01 , 227.99 28,088.76(A) 28,316.75
CONTRACT #85-02
CONTRACT #85-03 24,058.94 24,058.94

CONTINGENCY (%)

PAYMENT FOR RSR SITE

CITY OF DALLAS DISP. SITE 8,466.48 8,466.48
CITY OF DALLAS REPL. SITE '
CONTRACTS OTHERS

TOTAL CONTRACT SERVICES $32,753.41 $28,088.76 $60,842.17

TOTAL CONTRACT & CONSULTING $32,753.41 $28,088.76 $60,842.17
ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE 1,407.88 1,407.88
SPECIAL MASTER'S FEES

PAYROLL TAX EXPENSE ' 217.76 217.76
TELEPHONE 332.51 332.51
HEALTH INSURANCE

PUBLIC LIAB./AUTO/W.C. 27.00 27.00

SM PERFORMANCE BOND

PRINTING/MAILING EXPENSE

OFFICE LEASE 1,750.00 1,750.00
OFFICE EQUIPMENT LEASE

AUTO REPAIR & MAINTENANCE

PROFESSIONAL FEES : 1,717.50 1,717.50
OFFICE TECHNICAL SUPPLIES 75.12 75.12
CONTRACT BID ADVERTISING

OFFICE GENERAL SUPPLIES 277.00 277.00

COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES $ 5,804.77 $ .00 $ 5,804.77
GRAND TOTAL ' $38,558.18 $28,088.76 $66,646.94



SOIL CLEANUP AND REMEDIAL PROGRAM
STATEMENT OF OPERATION (EXPENSES)
FOR THE PERIOD ENDING JANUARY, 1986

PROJECT EXPENSES
(LINE ITEM)
CONSULTANT SERVICES:

C/S START UP/ADMIN.
SURVEY & DRAFTING
SOIL TESTING & ANALYSIS

TOTAL CONSULTING SERVICES
CONTRACTOR SERVICES:

CONTRACT ADMIN. SERVICES
DISD CONTRACT WORK

SPECIAL WASTE DISP. (#84-01)
EDISON JR. HI. & DP&L (#84-02)

BOYS CLUB-DHA (#84-03)
CONTRACT #85-01

CONTRACT #85-02

CONTRACT #85-03
CONTINGENCY (%)

PAYMENT FOR RSR SITE

CITY OF DALLAS DISP. SITE
CITY OF DALLAS REPL. SITE
CONTRACT OTHERS

TOTAL CONTRACT SERVICES

TOTAL CONTRACT & CONSULTING

ADMINISTRATIVE SERVICES:

OFFICE SALARY EXPENSE
SPECIAL MASTER'S FEES
PAYROLL TAX EXPENSE
TELEPHONE EXPENSE

HEALTH INSURANCE

PUBLIC LIAB./AUTO/W.C.

SM PERFORMANCE BOND
PRINTING/MAILING EXPENSE
OFFICE LEASE

OFFICE EQUIPMENT LEASE
AUTO REPAIR & MAINTENANCE
PROFESSIONAL FEES

OFFICE TECHNICAL SUPPLIES
CONTRACT BID ADVERTISING
OFFICE GENERAL SUPPLIES
COMPUTER TRAINING/SERV.
PROJECT TRAVEL EXPENSES
BANK FEES/CHARGES
MISCELLANEOUS EXPENSE
PROJECT CLOSE-OUT EXPENSE
CONTINGENCY COSTS

TOTAL ADMIN. EXPENSES

GRAND TOTAL

SCHEDULE 2
PROJECT TO DATE EXPENSES ESTIMATED
ESCROW A/C DIST. CLERK TOTAL BUDGET (*)
(2A) A/C (2B) (2C) (3)

$ 152,035.80 $ $ 152,035.80 $ 150,000.0
26,734.70 26,734.70 30, 000.0!
16,765.55 16,765.55 20, 000. 0
171,475.05 § .00 $ 195,536.05 § 200,000.0¢
54,010.40 54,010.40 43,000.0(
15,252.00 44,903.28 60,155.28 90,352.0(
27,613.97 245,162.62 272,776.59 272,636.5¢
16,312.13 176,780.62 193,092.75 161,843.5:
134,885.14 267,177.33 402,062.47 454,510.0!
18,757.86 707,167.71 725,925.57 821,825.9:
6,000.00 103,185.95 109,185.95 192,105.9(
24,058.94 319,718.74 343,777.68 386,905.0¢(
100,000.0(
70,600.00 70,600.00 70, 600.0(
329,560.86 247,286.25 576,847.11 - 611,566.0¢
41,250.0(
3,464.73 3,464.73 5,000.0(
629,916.03 $2,181.982.50 $2,811,898.53 $3,251,595.0!
801,391.08 $2,181,982.50 $3,007,434.58 $3,451,595.0¢
128,358.30 128,358.30 124,000.0(
84,851.66 84,851.66 95,000.0(
9,575.11 9,575.11 9,500.0(
8,187.70 8,187.70 7,500.0(
3,853.00 3,853.00 4,500.0(
12,039.79 12,039.79 13,500.0(
700.00 700.00 700.0¢
6,313.14 6,313.14 7,300.0(
21,875.00 21,875.00 20,000. 0(
20,204.27 20,204.27 22,000.0(
773.12 773.12 1,200.0(
62,824.58 62,824.58 42,000.0(
3,827.43 3,827.43 4.,500.0(
7,659.69 7,659.69 15,000.0(
11,962.97 11,962.97 15,000.0(
572.93 572.93 5,000.0(
3,037.54 3,037.54 35,000.0(
117.93 117.93 200.0¢
4,026.84 4,026.84 5,000.0¢
7,500.0(
35, 000. 0t

$ 390,761.00

$1,192,152.08

$

.00 $ 390,761.00 $ 433,400.0(

$2,181,982.50 $3,398,195.58 $3,884,995.0!

1
1



JANUARY 31, 1986

Footnotes to Financial Statement:

(A) $28,088.76 paid to Mainland Land and Equipment Co., Inc.
on Contract SCRP-85-01. -



Engineering Contract Summary

January 31, 1986

SCRP-84-01, Special Waste Project, work completed 3-6-85

Comments:

Since he contract was completed, the project was inspected
by the Project Engineer routinely and it was noted that very
little grass maintenance -was done by the Dallas Housing
Authority.

During the month of January there was no rainfall. The
grass was mowed by the Dallas Housing Authority during the month
of October. As a result of the heavy freezes, the grass is now
dormant and but because of the extremely dry January some

watering may be required.

SCRP-84-02, Thomas A Edison Junior High School Athletic Field and
Dallas Power and LIght Company Substation, work completed 6-19-85

Comments:

Since the final inspection of this contract, there has been
no evidence of any grass maintenance at the Thomas A Edison
athletic field and very little weed control where the flexbase
was placed at the Dallas Power and Light Company Substation.

During the month of January no rainfall was recorded to
sustain the growth of grass and again there was no evidence of
grass maintanence at the Thomas A Edison atheletic field.

Because of heavy frost, the grass is now dormant and will
require little or no maintanence but because of the little or no
rainfall during the month of January, watering will be required.

SCRP-84-03, The Boys Club of Dallas and Dallas Housing
Authority, Zone A Property; Soll Removal and Replacement
(Paulson Construction, Inc.), work completed 12-2-85; Grass
Sodding and Maintanence (King Grass Farms) work completed 12-2-85

Comments:

Major delays were encountered on this contract as a result
of inclement weather during the winter months and because of a
large number of Dallas Housing Authority damage claims. A final
inspection was conducted on December 2, 1985, The following
persons participated in the final inspection:



Joe G. Moore, Jr. Special Master

George Putnicki, Project Engineer

Michael Mendias, Project Coordinator

Tommy Daniels, Boys Club of Dallas

George Hudlow, Paulson Construction, Inc.
Officer Oscar Cantu, Dallas Police Department

Upon completion of the final inspection, a Certificate of
Substantial Completion was executed and the Application for Final
Payment was prepared and processed, releasing the funds retained
under the contracts. The contractors, Paulson Construction,
Inc., &and Xing GRass Farms will not be responsible for further

maintanence of the project area.

SCRP-85-01, Northwest Quadrant, Zone A Property; Soil Removal and
Replacement (Mainland Land and Equipment Co., Inc.), work
completed 1-17-86 _

Conments:

Major problems were encountered on this contract as a result
of subcontractors' irregularities which resulted in a lawsuit.

SGRP-85-O1, Northwest Quadrant, Zone A Property; Grass Sodding
and Replacement (Jerdon Construction Co.) :

Comments:

During +this reporting period no work was accomplished on
this contract.

SCRP-85-02, Day Care Centers, Family Day Homes, Playground Areas
and Vegetable Gardens; work completed 12-2-85

Comments:

No major problems were encountered on this contract. Some
minor delays resulted from modifications requested by one day
care center owner. A final inspection was conducted on December
2, 1985, The following persons participated in +the final

inspection:

Joe G. Moore, Jr., Special Master
George Putnicki, Project Engineer
Michael Mendias, Project Coordinator
Truman Hill, Sprint Waste Disposal Co.
Officer Askew, Dallas Police Department

Upon completion of the final inspection, a Certificate of
Substantial Completlion was executed and Application for Final
Payment was prepared releasing the funds retained under the



t

contract. The contractor, Sprint Waste Disposal Co. will not be
responsible for further maintanence of the project area.

SCRP-85-03, Vegetative Cover, Zone B Property
Comments:

This contract was advertised for bids on August 7, 1985.
Bids were received and opened on August 19, 1985, Three bids
were received from Bluebonnet Turf, King Grass Farms and Jerdon
Construction Co. The bids were evaluated by the Project Engineer
and a recommendation was made to the Special Master to award the
contract to the low bidder, Jerdon Construction Co. in the amount
of $386,905.00. The contract was awarded to Jerdon on August 28,
1985, A Notice to Proceed was transmitited to the contractor and
work began on September 3, 1985,

Work on this contract has progressed satisfactorily. All of
the grass sod placement on this contract was completed in the
first two weeks in December. No work was accomplished in the
month of January, 1986. ‘
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EXPENSES OF
JOE G. MOORE, JR., SPECIAL MASTER

FEBRUARY, 1986

February 5, 1986 Office; 1 hour $ 65.00
February 14, 1986 Office; 1 hour 65.00
February 21, 1986 Office 1 hour 65.00
February 26, 1986 Office; 1 hour 65.00
February 28, 1986 Offices} 1 hour 65.00

Mileage; 48 @ .20/mile 9.60

Toll . 1.00

Parking 1.00
Hourly rate: 5 @ 65.00 $ 325.00
Expenses: 11.60
TOTAL: $ 336.60

I certify that the above account represents a true and accurate
listing of my time and expenses for the month of February , 1986
as Special Master of the Soil Cleanup and Remedial Program, Cause
No. 83-560-D in the District Court of Dallas County, Texas, 95th
Judicial District, Nathan L. Hecht, District Judge.

,ﬁ%w@_, ﬁ&,lé /i%
e G, Moore, Jr., SpegAdl Master Date

Approved by:

Nathan L. Hecht, District Judge Date

ce: Jim Mathews, Assistant State Attorney General
Analeslie Muncy, Dallas City Attorney
Gerald Dumas, RSR Corporation
Kinnan Goleman, RSR Attorney



ADMINISTRATIVE REPORT
FEBRUARY, 1986

SCRP vacated the offices located at 3635 Greenleaf, in the
Sequoyah Environmental Acadeﬁy, on January 31, 1986, Business
resumed at 409 Lexington Lane in Richardson immediately. The
same telephone number, 630-2825, was call forwarded to the new
location, Arrangements were made with RSR to transfer major
proﬁerty items to RSR and/or to dispose of them by competitive
bids. Correspondance from Gerry Dumas dated February 4 confirms
that the property inventory and transmittal plan was acceptable
to RSR. Project files, including three metal file cabinets, were
"transmitted to the District Clerk in the Dallas County
Courthouse, where they are stored on the mezzanine 1level. The
Court's administrative assistant has keys to the cabinets.

On February 1 Brookhollow National Bank was directed +to
close the money market account and transfer the remaining funds
to the checking account, as a project closedown measure. The
District Clerk retains some funds.

On February 26, 1986, the Texas Water Commission held a
hearing at the West Dallas Boys Club for the proposed Closure
Plan of the Murmur Site III facility in west Dallas, which is the
smelter 1located at Singleton Boulevard and Westmoreland Street.
The SCRP O0Office Manager attended that hearing. A memorandun

describing the dialogue relevant to the SCRP is attached.



Contract documents for all contracts required <that the
Special Master have all properties for which owner's consent had
been received photographed before and after soil removal, soil
replacement ans sodding. Photographs taken after the completion
of the work were supervised by Mr. Milan Yancey, performed by the
Boys Club Photography Club anmd organized and coded by Mr. Yancy.
The photographs are now in the file cabinets at <the District

Clerk's Office with filing explanations in each folder.



